Caltrans NEPA Assignment Talking Points

e California is currently the only state to be assigned responsibility for NEPA Environmental
Assessment/FONSI and EIS level documents pursuant to 23 USC 327 (NEPA Assignment).

e California was the only state to have participated in the NEPA Assignment Pilot Program, authorized by
SAFTEA-LU, June 1, 2007 — September 30, 2012.

e Under the Pilot Program, Caltrans successfully completed five years of FHWA audits and reporting, and
is now the only state in the monitoring phase of NEPA Assignment. Monitoring is required annually.

e California is one of three states to have CE Assignment (23 USC 326) and was the first state to
assume this responsibility.

Number of Environmental Approvals under NEPA Assignment

23 USC 23USC | DraftEAs' | FONSIs® | DraftEISs’ | Final EISs°| RODs Total
326 CEs 327 CEs
8,121 118 153 144 17 12 11 8,576

Data: July 1, 2007 through April 30, 2014 for Capital and Local Assistance programs.

Median Times Savings for Caltrans Environmental Approvals and Coordination Completed under
NEPA Assignment Program

NEPA
Pre-NEPA . p :
. Assignment Median Time
Assignment Program Median Savings
NEPA Environmental Approval Processing Program Median g .. . g .
. . Duration in Realized in
Milestones Duration in Months
(# of approvals) Months (# of Months
PP approvals)
Beg{'n Environmental Studies to Draft 40.4 (31) 31.4 (149) 3.9
Environmental
Begin Environmental Studies to
Environmental Assessment or Finding of No 522 (31) 43.3 (128) 8.9
Significant Impact Approval
Notice of Intent to Draft Environmental
71. .2 (17, .
Impact Statement 0(8) 35.2(17) 358
Noti I Final Envi /
otice of Intent to Final Environmenta 193.9 (5) 54.2 (10) 139.7
Impact Statement
Begin Coordination with USFWS/NMFS to 11.0 (25) 5.7(93) 5.3
Completion of ESA Section 7

Data: July 1, 2007 through June 30, 2014 for Capital and Local Assistance programs.

! Number of Draft ED approvals reported under NEPA Assignment, regardless of BES date or NOI date (i.e., environmental phase may
have started prior to NEPA Assignment)
2 Number of Final ED approvals, regardless of BES date or NOI date, including projects under which the Draft ED may have been
approved prior to NEPA Assignment
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